DIVISION 4

* -5786A
JOHNSTON
PROJ.CATEGORY
STATEWIDE

DIVISION 10

* C-5225B
MECKLENBURG
PROJ.CATEGORY
EXEMPT

DIVISION 11

* B-5979
WATAUGA
PROJ.CATEGORY
DIVISION

DIVISION 1

B-5603
HERTFORD
PROJ.CATEGORY
DIVISION

DIVISION 3

U-4906

ONSLOW
PROJ.CATEGORY
TRANSITION

REVISIONS TO THE 2016-2025 STIP

HIGHWAY PROGRAM
STIP ADDITIONS

[-95, REPLACE BRIDGE NUMBER 108 ON SR 1001 RIGHT-OF-WAY
(LIZZIE MILL ROAD) AND BRIDGE NUMBER 111 ON SR~ CONSTRUCTION
2141 (BIZZELL GROVE ROAD) OVER I1-95.

SEGMENT PROJECT TO INCLUDE BRIDGE

REPLACEMENT PROJECTS OVER I-95 PREVIOUSLY

NOT PROGRAMMED.

TOBY CREEK GREENWAY, ROCKLAND DRIVE TO BLUE CONSTRUCTION
ROCK DRIVE IN CHARLOTTE.

ADD CONSTRUCTION IN FY 18 NOT PREVIOUSLY

PROGRAMMED.

HUNTING HILLS LANE, REPLACE BRIDGE NO. 940346 RIGHT-OF-WAY
OVER SOUTH FORK OF NEW RIVER IN BOONE.

PROJECT ADDED DUE TO CONDITION OF BRIDGE CONSTRUCTION

STIP MODIFICATIONS

SR 1311 (BOONE'S BRIDGE ROAD), REPLACE BRIDGE =~ RIGHT-OF-WAY
450137 OVER MEHERRIN RIVER OVERFLOW. CONSTRUCTION

ACCELERATE RIGHT-OF-WAY FROM FY 18 TO FY 17.

SR 1308 (GUM BRANCH ROAD), WEST OF SR 1313 RIGHT-OF-WAY
(MILLS FIELDS ROAD) TO EAST OF SR 1324 (RAMSEY ~ CONSTRUCTION
ROAD) IN JACKSONVILLE. WIDENING.

ACCELERATE RIGHT-OF-WAY FROM FY 18 TO FY 17.

* INDICATES FEDERAL AMENDMENT
Thursday, June 29, 2017

FY 2017 - $500,000

FY 2018 - __$7,000,000
$7,500,000

FY 2018 - $840,000
FY 2018 - $360,000

$1,200,000
FY 2019 - $80,000
FY 2019 - $20,000

FY 2019-  $1,200,000
FY 2019 - $300,000
$1,600,000

FY 2017 - $127,000
FY 2019- $1,268,000
FY 2020 - $1,267,000

$2,662,000

FY 2017 -  $1,000,000

FY 2019 -__ $7,500,000
$8,500,000

ITEM N

(NHPIM)
(NHPIM)

(CMAQ)

(STPOFF)
(L)

(STPOFF)
(L)

(STPOFF)
(STPOFF)
(STPOFF)

(STBG)
(STBG)



DIVISION 3

W-5602

ONSLOW
PROJ.CATEGORY
REGIONAL

DIVISION 5

B-4943

DURHAM
PROJ.CATEGORY
DIVISION

DIVISION 7

* -5852A
GUILFORD
PROJ.CATEGORY
STATEWIDE

[-5852B
GUILFORD
PROJ.CATEGORY
STATEWIDE

*U-3109B
ALAMANCE
PROJ.CATEGORY
REGIONAL

U-5844
ALAMANCE
PROJ.CATEGORY
DIVISION

REVISIONS TO THE 2016-2025 STIP

HIGHWAY PROGRAM
STIP MODIFICATIONS

NC 172, CAMP LEJEUNE GATE TO NC 210. CONVERT
TWO LANE ROADWAY TO THREE LANE ROADWAY
WITH A TWO WAY LEFT TURN LANE.

TO ALLOW ADDITIONAL TIME FOR PLANNING AND
DESIGN DELAY RIGHT OF WAY FROM FY 16 TO FY 19.

SR 1616 (BAHAMA ROAD), REPLACE BRIDGE 310020
OVER DIAL CREEK (LAKE MICHIE).

TO ACCOMMODATE DUKE ROWING TEAM SCHEDULE,
DELAY CONSTRUCTION FROM FY 17 TO FY 18.

[-73/US 421, 1-85 TO I-40 IN GREENSBORO. PAVEMENT
REHABILITATION.

PROJECT BREAK CREATED AT REQUEST OF DIVISION
FOR STRATEGIC LETTING PURPOSES, WITH
CONSTRUCTION FOR THIS SEGMENT DELAYED FROM
FY 17 TO FY 20.

[-73/1-840, I-40 TO SR 2085 (BRYAN BOULEVARD) IN
GREENSBORO. PAVEMENT REHABILITATION.
PROJECT BREAK CREATED AT REQUEST OF DIVISION
FOR STRATEGIC LETTING PURPOSES - NO CHANGE IN
SCHEDULE.

NC 119, NC 119 RELOCATION, NORTH OF SR 1921
(MEBANE ROGERS ROAD) TO SOUTH OF SR 1918
(MRS. WHITE ROAD)

ACCELERATE RIGHT-OF-WAY FROM FY 20 TO FY 17
AND CONSTRUCTION FROM FY 22 TO FY 18 AT
REQUEST OF OFFICE OF CHIEF ENGINEER AND
DIVISION.

NC 62, SR 1430 (RAMADA ROAD) TO US 70 (CHURCH
STREET) IN BURLINGTON. WIDEN TO MULTILANES.
ACCELERATE RIGHT-OF-WAY FROM FY 20 TO FY 18
AND CONSTRUCTION FROM FY 22 TO FY 19 AT
REQUEST OF OFFICE OF CHIEF ENGINEER.

* INDICATES FEDERAL AMENDMENT
Thursday, June 29, 2017

RIGHT-OF-WAY
CONSTRUCTION

CONSTRUCTION

CONSTRUCTION

CONSTRUCTION

RIGHT-OF-WAY
UTILITIES
CONSTRUCTION

RIGHT-OF-WAY
CONSTRUCTION

FY 2019 -

FY 2020

FY 2018

FY 2020 -

FY 2021

FY 2017

FY 2017 -
FY 2017 -
FY 2018 -

FY 2019

FY 2018 -

FY 2019

$10,000

-__$3,200,000
$3,210,000

- $1,450,000
$1,450,000

$8,536,000
- $8,536,000
$17,072,000

- $5,174,000
$5,174,000

$6,600,000

$813,000
$5,200,000
-_$5,200,000
$17,813,000

$1,900,000

-__$5,200,000
$7,100,000

ITEM N

(HSIP)
(HSIP)

(STPOFF)

(NHPIM)
(NHPIM)

(NHPIM)



DIVISION 10

B-5793
CABARRUS
PROJ.CATEGORY
DIVISION

B-5801

UNION
PROJ.CATEGORY
DIVISION

B-5927

ANSON
PROJ.CATEGORY
HWY FUNDS

* EB-5783
MECKLENBURG
PROJ.CATEGORY
DIVISION

[-5796
MECKLENBURG
PROJ.CATEGORY
STATEWIDE

U-4714AB
MECKLENBURG
PROJ.CATEGORY
DIVISION

REVISIONS TO THE 2016-2025 STIP

HIGHWAY PROGRAM
STIP MODIFICATIONS

SR 2443 (CROWELL ROAD), REPLACE BRIDGE 120201 RIGHT-OF-WAY
OVER LITTLE BUFFALO CREEK. CONSTRUCTION
TO ALLOW ADDITIONAL TIME FOR DESIGN, DELAY

CONSTRUCTION FROM FY 17 TO FY 18

SR 2166 (PLYLER ROAD), REPLACE BRIDGE 890163 RIGHT-OF-WAY
OVER POLE CAT CREEK. CONSTRUCTION
TO ALLOW ADDITIONAL TIME FOR DESIGN, DELAY

CONSTRUCTION FROM FY 17 TO FY 18

SR 1811 (GATEWOOD ROAD), REPLACE BRIDGE 030044 RIGHT-OF-WAY
OVER REEDY FORK CREEK. CONSTRUCTION
TO ALLOW ADDITIONAL TIME FOR DESIGN, DELAY

CONSTRUCTION FROM FY 17 TO FY 18

MATTHEWS, SAM NEWELL ROAD MULTI-USE PATH, ~ ENGINEERING
RICE ROAD TO CROWN POINT ELEMENTARY SCHOOL.

CONSTRUCT GREENWAY. RIGHT-OF-WAY
ADD PRELIMINARY ENGINEERING IN FY 17 NOT

PREVIOUSLY PROGRAMMED AND REMOVE

CONSTRUCTION CURRENTLY PROGRAMMED IN FY 19.

1-85, 0.1 MILE NORTH OF SR 5901 (BILLY GRAHAM CONSTRUCTION
PKWY) TO 0.3 MILE NORTH OF NC 16. PAVEMENT

REHABILITATION.

ACCELERATE CONSTRUCTION FROM FY 18 TO FY 17.

SR 1009 (JOHN STREET-OLD MONROE ROAD), I-485.  RIGHT-OF-WAY
IMPROVE INTERCHANGE CONSTRUCTION

TO ALLOW ADDITIONAL TIME FOR PLANNING AND
DESIGN, DELAY RIGHT-OF-WAY FROM FY 17 TO FY 18
AND CONSTRUCTION FROM FY 17 TO FY 18

* INDICATES FEDERAL AMENDMENT
Thursday, June 29, 2017

FY 2017 - $20,000
FY 2018 - $350,000

$370,000
FY 2017 - $15,000
FY 2018 - $250,000

$265,000
FY 2017 - $65,000
FY 2018 - $650,000

$715,000
FY 2017 - $120,000
FY 2017 - $30,000
FY 2018 - $200,000
FY 2018 - $50,000

$400,000

FY 2017 - $5,100,000
$5,100,000

FY 2018-  $1,000,000

FY 2018 - _$19,000,000
$20,000,000

ITEM N

(STPOFF)
(STPOFF)

(STPOFF)
(STPOFF)

(STBGDA)
(L)
(STBGDA)
(L

(NHPIM)



DIVISION 10

U-5108
MECKLENBURG
PROJ.CATEGORY
TRANSITION

DIVISION 14

* -4729A

POLK
PROJ.CATEGORY
REGIONAL

* |-4729B

POLK
PROJ.CATEGORY
REGIONAL

U-5548
HAYWOOD
PROJ.CATEGORY
DIVISION

REVISIONS TO THE 2016-2025 STIP

HIGHWAY PROGRAM
STIP MODIFICATIONS

ITEM N SUMMARY

* INDICATES FEDERAL AMENDMENT
Thursday, June 29, 2017

NORTHCROSS DRIVE EXTENSION, END OF RIGHT-OF-WAY  FY 2018 - $955,000
NORTHCROSS DRIVE TO WESTMORELAND ROAD IN FY 2018 - $500,000
CORNELIUS. CONSTRUCT ROAD ON NEW LOCATION. FY 2018 - $489,000
TO ALLOW ADDITIONAL TIME FOR PLANNING AND CONSTRUCTION  FY 2020 -  $4,765,000
DESIGN, DELAY RIGHT-OF-WAY FROM FY 17 TO FY 18 FY 2020 - $1,000,000
AND CONSTRUCTION FROM FY 18 TO FY 20 FY 2020 - $2,023,000
$9,732,000

[-26, REVISE THE [-26/US 74/NC 108 INTERCHANGE. RIGHT-OF-WAY  FY 2018 - $400,000
CONSTRUCT RAMPS FROM [-26 WESTBOUND TO US 74 CONSTRUCTION  FY 2018 - $16,000,000
EASTBOUND, AND FROM US 74 WESTBOUND TO 1-26 $16,400,000
EASTBOUND.

BREAK PROJECT 1-4729 INTO SEGMENTS A AND B.

I-26, CONSTRUCT IMPROVEMENTS ON NC 108 AT EXIT  RIGHT-OF-WAY  FY 2019-  $1,000,000
67. CONSTRUCTION  FY 2021 -  $3,400,000
BREAK PROJECT 1-4729 INTO SEGMENTS A AND B. FY 2022 - §3,400,000

$7,800,000

BROWN AVENUE, REALIGNMENT OF BROWN AVENUE =~ CONSTRUCTION  FY 2018 - $400,000
FROM BOYD AVENUE TO APPROXIMATELY 1200 FEET FY 2018 - $100,000
SOUTH OF THE INTERSECTION. PROJECT INCLUDES $500,000
CONSTRUCTION OF NEW ROADWAY (SCHOOL

STREET), RAISED CROSSWALK, PAINTED

CROSSWALKS, REFUGE ISLAND, BULBOUT AND

SIGNAGE.

TO ALLOW ADDITIONAL TIME FOR DESIGN, DELAY

CONSTRUCTION FROM FY 17 TO FY 18

ADDITION S 3 PROJECTS $10,300,000
MODIFICATION S 18 PROJECTS
21 PROJECTS $10,300,000

ITEM N

3

(STBGDA)
(L



